Total Cost Incurred in the Sewerage Project in Village DOHLRON (Distt. Hoshirapur)
	      (1)  TOTAL COST OF PROJECT IN VILLAGE DOLHRON (DISTT. HOSHIARPUR)
	
	
	

	
	
	
	
	
	
	

	S.N
	DATE
	ITEM
	 
	BILLNO. 
	AMOUNT
	

	
	 
	 
	 
	 
	 
	

	1
	10.12.06
	Survey & Map preparation
	Alfa Consultant Engineers
	132
	35,000.00
	

	2
	11.12.06
	Manhole covers & frames
	RVM Industries, Village Marranwala,Distt.Panchkula
	386
	31,781.00
	

	3
	11.12.06
	Transportation of manhole 
	RVM Industries, Village Marranwala,Distt.Panchkula
	H.Bill
	1,500.00
	

	4
	10.04.06
	Transfer of 636 Mtrs.of PVC Pipe from Deingrian
	VLIF
	Inter transfer
	78,067.00
	

	5
	10.04.06
	Carriage of 636 mtrs. Pipe from Deingrian
	Sinda
	H.Bill
	1,800.00
	

	6
	12.04.06
	Transfer of 810 Mtrs.of PVC Pipe from Langeri
	VLIF
	Inter transfer
	99,424.00
	

	7
	12.04.06
	Carriage of 810 mtrs. Pipe from Langeri
	Sinda
	H.Bill
	400.00
	

	8
	12.04.07
	Cement 340 bgs
	ACC Limited, Anandpur
	5013
	75,820.00
	

	9
	20.04.06
	Brick 5000 nos.
	Mr.Charan Singh Bhatia Engineer, Noorpur Brahmana
	1115
	11,500.00
	

	10
	24.04.07
	S.W. Pipes 325 nos.
	Oriental Ceramics & Refractories P. Ltd.,Mohali
	217
	35,750.00
	

	11
	02.05.07
	S.W. Glazed 715 nos.
	Oriental Ceramics & Refractories P. Ltd.,Mohali
	266
	58,700.00
	

	12
	15.05.07
	Contractor Labour bill 
	Aarvee Constructions, Panchkula 
	1
	151,156.00
	

	13
	17.05.07
	Brick 5000 nos.
	M/s Friends Brick Kiln, VPO Tuto Mazara, H/pur 
	29
	8,970.00
	

	14
	19.05.07
	Brick 5000 nos.
	M/s Friends Brick Kiln, VPO Tuto Mazara, H/pur 
	46
	8,970.00
	

	15
	24.05.07
	Brick 5000 nos.
	M/s Friends Brick Kiln, VPO Tuto Mazara, H/pur 
	61
	8,970.00
	

	16
	24.05.07
	Sand 15 trolleys
	Chottu Ram 
	H.Bill
	7,500.00
	

	17
	25.05.07
	Brick 5000 nos.
	M/s Friends Brick Kiln, VPO Tuto Mazara, H/pur 
	62
	8,970.00
	 

	18
	25.05.07
	Transportation of brick
	M/s Friends Brick Kiln, VPO Tuto Mazara, H/pur 
	H.Bill
	5,080.00
	 

	19
	28.05.07
	UPVC fitting
	Diplast Plastics Ltd., Vill.Bad Majara, Ropar
	1672
	9,849.84
	 

	20
	28.05.07
	UPVC Pipes
	Diplast Plastics Ltd., Vill.Bad Majara, Ropar
	6502
	29,405.00
	 

	 21
	28.05.07
	UPVC plumbing pipes
	Diamond Plastics Products, Mohali
	5849
	19,906.00
	 

	 22
	05.06.07
	Manhole covers & frames
	RVM Industries, Village Marranwala,Distt.Panchkula
	105
	115,313.00
	 

	 23
	10.06.07
	Contractor Labour bill 
	Aarvee Constructions, Panchkula 
	2
	133,987.00
	 

	 24
	10.06.07
	Supervision charges 
	Er. Mastan Singh Grewal
	104-B
	10,000.00
	 

	 25
	14.06.07
	PVC fitting
	K.S.Wire Netting Industries, Jalandhar
	1041
	28,710.00
	 

	 26
	14.06.07
	Cast Iron Jali
	K.S.Wire Netting Industries, Jalandhar
	1042
	4,888.00
	 

	 27
	15.06.07
	Sand 13 Trolleys 
	thr. Ravi
	H.Bill
	5,200.00
	 

	 28
	16.06.07
	Aggregate & stone dust
	Himachal Chemicals & Silicate Works-II, Bathu, Una
	35
	198,504.00
	 

	 29
	19.06.07
	UPVC Pipes
	Chemvin Industries, B-48, Indl. Ph: VI, Mohali
	12555
	74,276.00
	 

	
	 
	 
	 
	 
	 
	

	30
	 
	Total
	 
	 
	1,259,396.84
	

	31
	 
	Add 7% administrative expenses
	 
	 
	88,157.78
	

	
	 
	 
	 
	 
	 
	

	32
	 
	Grand Total
	 
	 
	1,347,554.62
	

	
	
	
	
	
	
	

	
	
	                                        For Village Life Improvement Foundation,
	
	
	

	
	
	
	
	
	H.S. Dhillon
	

	
	
	
	
	
	Trustee
	

	
	
	
	
	
	
	

	              (2) TOTAL COST OF PROJECT IN VILLAGE DOLHRON (DISTT. HOSHIARPUR)
	
	
	

	
	DATE
	ITEM
	 
	BILL NO. 
	AMOUNT
	

	
	 
	 
	 
	 
	 
	

	33
	03.08.07
	Checking of exp. By C.A.
	P.K.Khanna & Associates, The Mall, Hoshiarpur
	27
	2,247.00
	

	34
	28.07.07
	Manhole & Covers
	RVM Industries, Village Marranwala,Distt.Panchkula
	437
	64,884.00
	

	35
	24.08.07
	Carriage  of Manholes
	RVM Industries, Village Marranwala,Distt.Panchkula
	H.Bill
	7,900.00
	

	36
	31.12.07
	Labour bill
	Aarvee Constructions, 627, Sec.2, Panchkula
	3 & 4
	154,049.00
	

	37
	23.01.08
	Cement 180 bgs. 
	Ambuja Cements Ltd., Unit Ropar
	121962
	39,060.00
	

	38
	24.01.08
	Cement 180 bgs. 
	Ambuja Cements Ltd., Unit Ropar
	121986
	39,060.00
	

	39
	24.01.08
	Cement 180 bgs. 
	Ambuja Cements Ltd., Unit Ropar
	122033
	39,060.00
	

	40
	24.01.08
	Cement 180 bgs. 
	Ambuja Cements Ltd., Unit Ropar
	122034
	39,060.00
	

	41
	24.01.08
	Cement 180 bgs. 
	Ambuja Cements Ltd., Unit Ropar
	122035
	39,060.00
	

	42
	24.01.08
	Cement 180 bgs. 
	Ambuja Cements Ltd., Unit Ropar
	122038
	39,060.00
	

	43
	02.02.08
	PVC Solvent 946 ml. 
	K.S.Wire Netting Industries, Jalandhar
	1351
	2,355.00
	

	44
	06.02.08
	PVC pipes 
	K.S.Wire Netting Industries, Jalandhar
	1357
	62,899.00
	

	45
	18.02.08
	Sand / Aggregate  
	Spectrum Sales, Ward No.4,Shop no.822,NAC Zirakpur
	221
	48,352.00
	

	46
	28.02.08
	Labour bill
	Aarvee Constructions, 627, Sec.2, Panchkula
	5
	246,559.00
	

	47
	15.07.07
	Bricks 5000
	Mr.Charan Singh Bhatia Engineer, Noorpur Brahmana
	1163
	11,500.00
	

	48
	22.08.07
	Driling & Labour chgs for bore
	J.P.Agro Engineers, Thuana, Distt. Hoshiarpur
	H.Bill ?
	17,200.00
	

	49
	 -
	Sand trollies
	Village Committee
	H.Bill
	8,000.00
	

	50
	 -
	Bricks 5000
	Mr.Charan Singh Bhatia Engineer, Noorpur Brahmana
	1247
	11,250.00
	

	51
	31.01.08
	Bricks 2500
	Shami Rai B.K.O., Malluwal, Teh.Garshankar
	648
	5,500.00
	

	52
	 -
	Sand trollies
	Village Committee
	H.Bill
	3,500.00
	

	53
	16.02.08
	Bore labour & material 
	Punjab Engineering Works, Rly.Road,Garshankar
	BILL 123.154
	293,602.00
	

	54
	01.03.08
	Saria
	The Mahilpur Fertilizers, Phagwara Rd., Mahilpur
	5650
	2,023.00
	

	55
	27.03.08
	Bricks 5000
	Charan Singh Bhatia Engineer, Noorpur Brahmana
	1255
	11,250.00
	

	56
	27.03.08
	Labour
	Tarlok Singh
	H.Bill
	3,000.00
	

	
	 
	 
	 
	 
	 
	

	
	 
	BILL PENDING
	 
	 
	 
	

	57
	11.02.08
	Cement 360 bgs.
	Ambuja Cements Ltd., Unit Ropar
	site
	78,120.00
	

	58
	28.02.08
	Cement 180 bgs.
	Ambuja Cements Ltd., Unit Ropar
	site
	39,060.00
	

	
	 
	
	 
	 
	 
	

	59
	
	Total 
	
	
	1,307,610.00
	

	60
	 
	Add 7% administrative expenses
	 
	 
	91,532.70
	

	61
	 
	Total 
	 
	 
	1,399,142.70
	

	62
	 
	Already submitted B/F
	 
	 
	1,347,554.62
	

	63
	 
	GRAND TOTAL (Cost*)
	 
	 
	2,746,697.32
	

	
	
	
	
	
	
	

	64
	
	Money From NRIs (Canada)
	905275
	$24,500 
	
	

	65
	
	Money From NRIs (Canada)
	381210
	$9,700 
	
	

	66
	
	Grand Total (-3% ICFS Deduction) (NRIs**)
	1286485
	$34,200 
	
	

	67
	
	
	
	
	1,286,485.00
	

	68
	
	Received from Gov of Punjab 12.4 Lacs
	Funds with ICFS
	$600 
	1,240,000.00
	

	
	
	
	
	
	2,526,485.00
	

	
	
	
	
	
	
	

	69
	
	50% OF Total (Cost*)
	1373348
	
	
	

	
	
	MONEY OWING BY Dohlron NRI (Cost* - NRI*)
	
	
	86,863.60
	

	
	
	
	
	
	
	


